

Minutes of Meeting: MVP Planning & Prototype Roadmap

Date: February 16, 2026

Project: AI Well-Being Companion & Voice-First Health Platform

Agenda: Finalizing MVP Scope, Voice-First UX Strategy, OCR/LLM Integration, and Project Timeline

Key Discussion Points:

• MVP Definition & Product Direction:

The team aligned on building a **voice-first AI health companion** as the core differentiator (USP). The home screen will prioritize the voice assistant/chatbot interface as the primary entry point, reinforcing the product's positioning as an intelligent conversational health assistant rather than a conventional dashboard app.

The MVP will be released in **two stages**, with **Version 1 (V1)** focused on core functionality and usability. A working prototype demonstration is targeted for **mid-March 2026**.

• User & Doctor Dashboards:

The system will consist of two primary dashboards:

o User Dashboard:

- Health summaries
- AI well-being coach
- Alerts & reminders
- Medical report access
- Watch-data integration

o **Doctor Dashboard:**

- Patient list view
- Patient prioritization indicators
- Access to summarized reports
- Structured medical report viewing

The emphasis for V1 will be on implementing core data visibility and interaction workflows.

• **OCR & LLM Strategy:**

The OCR module will initially support **printed/text-based PDF medical reports only**.

- Regex-based cleaning alone is insufficient due to residual noise.
- An LLM will be integrated for structured data extraction and cleanup.
- The Client agreed in principle to cover **pro LLM API subscription costs**, subject to cost estimation and final confirmation after evaluation.

• **Project Planning & Execution Timeline:**

- A detailed **week-by-week project plan** will be shared with the Client and stakeholders.
- Approximately **75–80% of the timeline** will focus on building core functionality.
- The remaining **15–25%** will be reserved for usability refinement and UX improvements.
- The team will prepare a demonstrable **Version-1 prototype by mid-March**.

Action Items:

• Aditya:

- Share all UI design files and the HTML template demonstrated in the meeting with the team and the Client (ASAP).
- Update the home screen to prioritize the voice assistant/chatbot interface before the mid-March prototype demo.

• Avnish:

- Finalize and circulate the detailed week-by-week project plan (ASAP).
- Prepare Version-1 prototype for demonstration around mid-March.
- Evaluate OCR improvements and LLM integration requirements.
- Provide API/pro subscription cost estimates to the Client after evaluation.

• Rishabh:

- Continue development of core MVP features:
 - User and doctor dashboards
 - Health summaries
 - AI well-being coach
 - Alerts & reminders
 - Report management
- Document data permission flows and watch-data integration for the prototype.

- **Sashi:**

- Support data integration.
- Assist in OCR/LLM testing.
- Contribute to watch-data embedding implementation (ongoing).

- **Tanush:**

- Share final team distribution and confirm responsibility allocation across:
 - UI
 - Backend
 - OCR
 - LLM integration
- Report any resourcing gaps to Avnish/Client (ASAP).

- **Client:**

- Review project plan and UI designs; provide feedback within 1–2 days of receipt.
- Confirm willingness to cover LLM API costs after receiving cost estimates.
- Continue advising on prioritization strategy (core features first, UX refinement later).

Next Steps:

- Team to share detailed project plan and UI files.
- Client to provide feedback within 1–2 days of receiving documentation.
- Avnish to report back on OCR/LLM evaluation and cost implications.
- Version-1 prototype demonstration scheduled for mid-March 2026.